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2C Roadway Program ABBronTiation

] $50,000,000.00 | $49,999,035.00 | $51,271,359.64 | $3,137,979.01 [ $ 11,099,037.89 | $ 18,760,281.12 | $ - | $32,997,298.02 $18,274,061.62 64.36%

2C Overlay Program
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Budget
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City of Colorado Springs Quarterly Report
2C Funded Roadway Overlay and Concrete Repair Programs

2017 3rd QUARTER REPORT

1st Quarter

Budget Expenditures

1st Quarter

Budget Expenditures

2nd Quarter
Expenditures

2nd Quarter
Expenditures

3rd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter

Expenditures

4th Quarter

Expenditures

Total YTD
Expenditures

Total YTD
Expenditures

Remaining Dollars

Remaining Dollars

% Expensed

% Expensed

Budget $ 25,664,921.77 | $ 27,275,689.22 | $ $ 2,510,212.61 | $ 13,000,255.02 | $ $ 15,510,46763| $ 11,765,221.59 56.87%
Martin Marietta Materials Invoiced $ 17,260,418.89 | $ $ 1,313,894.12 | $ 6,702,033.92 | $ $ 8,015,928.04 | $ 9,244,490.85 46.44%
Schmidt Construction Invoiced $ 10,015,270.33 | $ - $ 1,196,318.49 [ $ 6,298,221.10 | $ - $ 7,494,539.59 | $ 2,520,730.74 74.83%
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Estimated YTD Estimated Estimated %
Estimated Estimated Estimated Estimated Expenditures Remaining Dollars Expensed
Overall Program Complete but not Invoiced 1,592,81558 | $ 1,136,700.64 2,729,516.22
Martin Marietta Materials Complete but not Invoiced 1,361,028.26 | $ 1,136,700.64 2,497,728.90
Schmidt Construction Complete but not Invoiced 231,787.32 | $ - 231,787.32
Estimated Total Expenditures 4,103,028.19 | $ 14,136,955.66 18,239,983.85 9,035,705.37 66.87%
Original 2017 Modified 2017 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total YTD -
2C Concrete Program gudget Budget Expecraditures Expegditures Expe(r?ditures Expe(r?ditures Expenditures Remaining Dollars % Expensed
Budget $ 17,930,000.00 17,586,557.19 | $ 1,996,663.94 7,296,937.92 | $ 4,426,629.92 13,720,231.78 3,866,325.41 78.02%
AA Construction 5,225,023.09 | $ 1,370,650.80 1,984,068.90 [ $ 1,073,563.43 4,428,283.13 796,739.96 84.75%
Blue Ridge Construction 2,764,612.15 | $ 55,715.02 1,249,122.04 | $ 595,565.95 1,900,403.01 864,209.14 68.74%
CMS of Colorado Springs 934,766.45 | $ 55,372.30 570,405.10 233,086.45 858,863.85 75,902.60 91.88%
DRX Construction 2,346,358.26 | $ 423,631.03 987,769.61 866,116.10 2,277,516.74 68,841.52 97.07%
Even-Priesser 3,727,988.14 | $ - 1,206,865.44 854,474.29 2,061,339.73 1,666,648.41 55.29%
Trax Construction 2,587,809.10 | $ 91,294.79 1,298,706.83 803,823.70 2,193,825.32 393,983.78 84.78%
. Original 2017 Modified 2017 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total YTD . .
2C Program Staff and Indirect Expenses Igudget Budget Expegditures Expegditures Expegditures Expe%ditures Expenditures Remaining Dollars % Expensed
Budget $ 6,404,113.23 | $ 6,409,113.23 | $ 1,141,315.07 | $ 1,291,887.36 | $ 1,333,396.18 | $ - $ 3,766,598.61 | $ 2,642,514.62 58.77%
AECOM Inspection and Testing $ 5,766,578.23 | $ 5,766,578.23 | $ 1,018,767.50 | $ 1,152,481.48 | $ 1,216,439.16 | $ - $ 3,387,688.14 | $ 2,378,890.09 58.75%
Administrative Staff $ 320,000.00 | $ 320,000.00 | $ 84,323.19 | $ 88,467.44 | $ 81,616.24 | $ - $ 254,406.87 | $ 65,593.13 79.50%
Inspector Staffing $ 63,500.00 | $ 63,500.00 | $ 22,349.11 | $ 15,496.30 | $ - $ - $ 37,845.41 | $ 25,654.59 59.60%
Rampart Surveys, Inc $ 70,000.00 | $ 70,000.00 | $ 10,47750 | $ 9,72750 | $ 5827.20 | $ - $ 26,032.20 | $ 43,967.80 37.19%
Vivid Engineering $ 44,035.00 | $ 49,035.00 | $ - $ 22,365.00 | $ 23,505.00 | $ - $ 45,870.00 | $ 3,165.00 93.55%
Indirect Expenses: Tree trimming, stump grinding and
removal, office supplies, inspection supplies, paint,
mapping supplies. computer equipmen $ 140,000.00 | $ 140,000.00 | $ 5397.77 | $ 3,349.64 | $ 6,008.58 | $ - $ 14,755.99 | $ 125,244.01 10.54%

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay

Concrete Repair Program

Installed Curb and Gutter (LF)

Miles of Curb and Gutter

Installed Sidewalk (SqFt)
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Number of Retrofitted Pedestrian Ramps

Number of Cross Pans

Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs

Comments

1st Quarter
Quantities

The city has awarded two paving
contracts.

Comments

The City has awarded six concrete
contracts. Concrete repair is
completed ahead of overlay projects.

2nd Quarter
Quantities

21,307.71

3rd Quarter
Quantities

94,688.67

4th Quarter
Quantities

Total Quantities

115,996.38
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46,099.75
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Quantities

158.67

Total Quantities
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3.41

12.59

8.73

24.73

34,337.89
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263,774.06
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Overlay Program is in progress.

Status

Pre-Overlay Concrete Program is in

progress.




